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Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2011

e LWG requested a clarification of the deadline to invoke dispute resolution on EPA’s April 27,
2011 FS tools memo comments on May 3, 2011.

e LWG responded to EPA’s April 11, 2011 comments on the Baseline Human Health Risk
Assessment (BHHRA) risk tables and calculations on May 6, 2011.

e A meeting to discuss EPA’s April 27, 2011 FS tools memo comments was held on May 9, 2011
with Kristine Koch, Chip Humphrey, Bob Wyatt, Carl Stivers, and Jim McKenna.

e LWG responded to EPA’s April 27, 2011 FS tools memo comments on May 13, 2011.

e LWG responded to EPA’s May 13, 2011 objectives for the June 22, 2011 FS key elements check
in on May 26, 2011.

e A conference call to discuss EPA’s April 27, 2011 FS tools memo comments was held on May
26, 2011 with Kristine Koch, Chip Humphrey, Carl Stivers, and Jim McKenna.

e A conference call to discuss EPA’s April 27, 2011 FS tools memo comments was held on May
27,2011 with Kristine Koch, Chip Humphrey, Carl Stivers, Jim McKenna, Keith Pine, and Bob
Wyatt.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

USEPA SF

e LWG provided the draft final BHHRA to EPA on May 2, 2011. ‘ll“l““
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Comments/Documents Provided by EPA

e LWG received from EPA a clarification on the deadline to invoke dispute resolution on EPA’s
April 27,2011 FS tools memo comments on May 4, 2011.

e EPA provided proposed meeting objectives for the June 22, 2011 FS key elements check in on
May 13, 2011.

e EPA provided comments on the April 12, 2011 FS check in presentation and April 14, 2011
summary screening tables submitted on May 18, 2011.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for June, July, August, and September 2011
includes the following:

June 21 and 22, 2011: Key Draft FS Elements Check-in

July 5, 2011: Submittal of the Draft Final BERA

July 2011: Submittal of the Human Health and Ecological Risk Management Recommendations
August 29, 2011: Submittal of the Draft Final RI

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,
- f\'\ut\; et

Jennifer Woronets
LWG Administrative Project Coordinator
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Copies: Jim Anderson, ODEQ (email only)

Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
. Michael Kamosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management ‘
LWG Repository




Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal | Status/ Comments EPA Comments Target Date
Deadline’

Key Draft FS Elements 06/22/2011 | _ i

Presentation

Draft Final BERA 07/05/2011 | _ b

Human Health and July 2011 | _ ¥

Ecological Risk Management

Recommendations

Draft Final RI 08/29/2011 | _ _
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
Round 1

Round 2 Biota

Final Round 2 QAPP On 2/9/2006, the LWG submitted
Addendum 6: Sampling of a response to EPA's comments on
Benthic Invertebrate Tissue the 11/23/2005 version of the

QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Groundwater Pathway

Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan - Response Draft RI Report.

to EPA Comments
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
Revised Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan (including Draft RI Report.

Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

Revised Round 2 FSP for
Sampling of Shoreline Seeps at
Human Use Beaches

AQ11-07

No longer needed

The only seep determined to pose
a potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COlIs and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.
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Deliverable'

Natural Attenuation

Submittal
Deadline’

Status/ Comments

EPA
Comments
Target Date

Step 2 Natural Attenuation
Evaluation Report

No longer needed

| Tech Memos

Revised Coprehensive
ERA Approach TM

In a 1/11/2006 meeting with EPA,
the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
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Deliverable' ; Submittal Status/ Comments EPA
Deadline’ ‘ Comments
Target Date

Revised Approach to 7/20/2006 | The revised approach to

Determining Background for determining background for the

the Portland Harbor Portland Harbor Superfund Site

Superfund Site will be provided in the Draft RI
Report

Process for Delineating the The approach for Delineating the

Extent of Contamination Extent of Contamination

Upstream and Downstream of Upstream and Downstream of the

the ISA ISA will be provided in the Draft
RI Report

COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,

Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.

ECOLOGICAL RISK ASSESSMENT
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Status/ Comments EPA
Comments
Target Date

Feasibility Study

AQ11-07




m LOWER WILLAMETTE GROUP

Deliverable’ Submittal Status/ Comments EPA
Deadline’ Comments
Target Date

Key Draft FS Elements = - P
General Field/Data/RI Reporting
Validated Analytical Results 90 days following
. completion of each
sampling activity
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date

Draft Final BERA 7/5/2011

Human Health and Ecological July 2011 | _

Risk Management
Recommendations

Draft Final Remedial 8/29/2011
Investigation Report
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Deliverable Submittal Status/ Comments EPA
Deadline> : Comments
: Target Date

STORMWATER

FATE & TRANSPORT
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments

Target Date

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Underlining indicates text change from last progress report.
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